COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2013

ESTI MATE SUMVARY 13:15: 57
CONTI D: C19035 ESTI MATE NO 0015 PROG SPEC YR 2005
PCN: 19035- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 197.0 DAYS TI ME ALLOW 200 WORK DAYS
TW N TUNNELS W DENI NG CONST- PK PERCENT TI ME: 98. 50 ORI G TI VE ALLOW 200 WORK DAYS
PRQJIECT NO | MD703- 390
TW N TUNNELS W DENI NG CONST- PK
NAVE OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTCR:
KRAEVER/ OBAYASH JV PAY PERI OD ENDI NG 11/ 25/ 2013 DATE TI ME STARTED 12/18/2012
ONE PLAI NVI EW ROAD DATE LET 12/ 07/ 2012 DATE WORK BEGAN 12/ 20/ 2012
DATE AWARDED 12/ 12/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2012 DATE ACCEPTED
PLAI N W 53577 303- 688- 7500 DATE NOTI CE TO PROCEED 12/ 18/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 9, 164, 749. 17 PARTI Cl PATI NG $ 8,939, 292.18 $ 76, 895. 82
AWARD PRQJECT AM: $ 8,980, 993. 32 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 97. 54% TOTAL EARNI NGS 8,939, 292. 18 76, 895. 82
FUNDS AVAI LABLE: $ 225, 456. 99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 8,939, 292. 18 76, 895. 82
TOTAL CLAI VB $ 0.00 RETAI NAGE -134,714. 90 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 804, 577. 28 76, 895. 82
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 8,804, 577. 28 76, 895. 82
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 76, 895. 82

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19035

PCN: 19035-BI D

PRQJECT: 1 MD703- 390

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00010

*Renoval of Tree

0015 202-00090

*Renoval of Delineator

0020 202-00210

*Renoval of Concrete Pavenent

0025 202-00220

*Renoval of Asphalt Mat

0030 202-00250

*Renoval of Pavenent Marking

0035 202-00495

0040 202-00700

*Renoval of Light Standard

0045 202-00810

Renoval of Ground Sign

0050 202-01000

Renoval of Fence

0055 202-01130 Renoval of Guardrail Type 3

*Renoval of Portions of Present Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
11, 065. 99000
58. 000
EACH
497. 97000
8. 000
EACH
11. 18000
2,618. 000
SY
8. 29000
4, 328. 000
SY
4. 98000
6, 089. 000
SF
2. 22000
1. 000
LS
16, 598. 99000
3. 000
EACH
663. 96000
4.000
EACH
163. 50000
529. 000
LF
2. 05000
761. 000
LF

3. 15000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

58. 000
0. 000
58. 000

8. 000
0. 000
8. 000

2,618. 000
0. 000
2,618. 000

2,896. 000
1, 432. 000
4,328. 000

6, 089. 000
0. 000
6, 089. 000

=

000
0. 000

[y

. 000

3. 000
0. 000
3. 000

4.000
0. 000
4.000

529. 000
0. 000
529. 000

761. 000
0. 000
761. 000

Page 2
ESTI MATE RUN 12/ 17/ 2013

13: 15: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 065. 99
0. 00
28, 882. 26
0. 00
89. 44
0. 00
21, 703. 22
7,131.36
21, 553. 44
0. 00
13, 517. 58
0. 00
16, 598. 99
0. 00
1,991. 88
0. 00
654. 00
0. 00
1,084. 45
0. 00
2,397.15



CONTI D C19035 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19035-BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: 1 MD703- 390 ESTI MATE NO 0015 13:15: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 203-00010 *Uncl assi fied Excavation (Conplete In Place) 6, 188. 000 6, 188. 000
CY 0. 000 0. 00
18. 81000 6, 188. 000 116, 396. 28
0065 203- 00040 *Uncl assi fi ed Excavation (Special) 16, 390. 000 16, 390. 000
CY 0. 000 0. 00
35. 41000 16, 390. 000 580, 369. 90
0070 203-00400 *Rock Excavation 4, 200. 000 4, 200. 000
CY 0. 000 0. 00
97. 72000 4, 200. 000 410, 424. 00
0075 203-00599 *Rock Scal er 33. 000 33. 000
HOUR 0. 000 0. 00
97. 01000 33. 000 3,201.33
0080 203-01500 *Bl adi ng 10. 000 10. 000
HOUR 0. 000 0. 00
138. 32000 10. 000 1, 383. 20
0085 203-01510 *Backhoe 10. 000 10. 000
HOUR 0. 000 0. 00
138. 32000 10. 000 1, 383. 20
0090 203-01525 *Backhoe (Special) 95. 500 4.500
HOUR 91. 000 15, 105. 09
165. 99000 95. 500 15, 852. 05
0095 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
165. 99000 0. 000 0. 00
0100 203-01582 *Truck (Dunp) 21.000 0. 000
HOUR 21.000 2,323.86
110. 66000 21.000 2,323.86
0105 203-01594 *Conbi nati on Loader 10. 000 10. 000
HOUR 0. 000 0. 00
121. 73000 10. 000 1,217.30
0110 203-01597 *Pot hol i ng 20. 500 20. 500
HOUR 0. 000 0. 00
271.81000 20. 500 5,572.11



CONTI D C19035 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: 1 MD703- 390 ESTI MATE NO 0015 13:15: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 10. 000 10. 000
HOUR 0. 000 0. 00
51. 50000 10. 000 515. 00
0120 206- 00065 *Structure Backfill (FlowFill) 18. 000 18. 000
CY 0. 000 0. 00
184. 80000 18. 000 3, 326. 40
0125 206-01785 *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
133, 522. 20000 1. 000 133, 522. 20
0126 900- 00014 Added Item (Lunp Sun)/ West Portal, N Wall Phases land 1. 000 1.000
2
LS 0. 000 0. 00
37, 007. 00000 1. 000 37, 007. 00
0130 208-00002 *Erosion Log (12 Inch) 230. 000 230. 000
LF 0. 000 0. 00
6. 27000 230. 000 1, 442.10
0135 208-00021 Silt Fence (Reinforced) 75. 000 75. 000
LF 0. 000 0. 00
32. 39000 75. 000 2,429.25
0140 208-00034 *Gravel Bag 834. 000 834. 000
LF 0. 000 0. 00
4. 36000 834. 000 3,636. 24
0145 208- 00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
817.50000 5. 000 4,087. 50
0150 208-00070 *Vehi cl e Tracking Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 659. 90000 0. 000 0. 00
0155 208- 00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
43. 60000 0. 000 0. 00
0160 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
81. 75000 0. 000 0. 00



CONTI D C19035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: | MD703- 390 ESTI MATE NO 0015 13: 15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00106 *Sweepi ng (Sedi nent Renoval ) 51. 500 51. 500
HOUR 0. 000 0. 00
146. 25000 51. 500 7,531. 88
0170 208-00206 Erosi on Control Supervisor 93. 000 93. 000
DAY 0. 000 0. 00
204. 53000 93. 000 19, 021. 29
0175 208-00400 Wat er Contr ol 1. 000 1. 000
LS 0. 000 0. 00
58, 322. 16000 1. 000 58, 322. 16
0180 210-00473 *Reset TV Caneras 1. 000 1. 000
EACH 0. 000 0. 00
990. 41000 1. 000 990. 41
0185 210- 00476 *Reset M crowave Vehicle Radar Detector (M/RD) 1. 000 1. 000
EACH 0. 000 0. 00
1, 742. 89000 1. 000 1,742.89
0190 210-00810 Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
1, 445. 37000 3. 000 4,336.11
0195 210- 00847 *Reset Travel Tine Indicator 1. 000 1. 000
EACH 0. 000 0. 00
1,327.91000 1. 000 1,327.91
0200 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
863. 15000 1. 000 863. 15
0205 211-01111 Rock Rei nforcenment (Dowels) 120. 000 120. 000
LF 0. 000 0. 00
66. 52000 120. 000 7,982. 40
0210 211-01250 Rock Bol t 195. 000 195. 000
LF 0. 000 0. 00
163. 50000 195. 000 31, 882. 50
0215 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
25, 074. 11000 1. 000 25,074.11



CONTI D C19035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: | MD703- 390 ESTI MATE NO 0015 13: 15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
981. 00000 0. 000 0.00
0225 212-00032 *Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
3, 488. 00000 0. 000 0.00
0230 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
4, 905. 00000 0. 000 0.00
0235 213-00100 *Soi | Bi nder 0. 500 0.500
ACRE 0. 000 0. 00
1, 689. 50000 0. 500 844.75
0240 304- 06000 *Aggregat e Base Course (C ass 6) 2,505.110 2,505.110
TON 0. 000 0. 00
15. 77000 2,505. 110 39, 505. 58
0245 403- 34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2, 958. 350 2,958. 350
TON 0. 000 0. 00
68. 91000 2,958. 350 203, 859. 90
0250 411-10255 *Enul sified Asphalt (Sl ow Setting) 418. 500 418. 500
GAL 0. 000 0. 00
4.38000 418. 500 1,833.03
0255 420- 00103 *Ceotextile (Erosion Control) (dass 2) 0. 000 0. 000
Sy 0. 000 0. 00
11. 06000 0. 000 0.00
0260 503- 00036 *Drilled Caisson (36 Inch) 15. 000 15. 000
LF 0. 000 0. 00
276. 65000 15. 000 4,149.75
0265 506-00212 *Riprap (12 Inch) 0. 000 0. 000
Cy 0. 000 0. 00
97. 86000 0. 000 0.00
0270 601- 25905 Tunnel Formwor k (Furnish Only) 1. 000 1. 000
LS 0. 000 0. 00
1, 573, 033. 50000 1. 000 1,573,033.50



CONTI D C19035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19035-BI D ESTI MATE RUN 12/17/2013
PRQJECT: 1 MD703- 390 ESTI MATE NO 0015 13:15: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 11. 000 11. 000
LF 0. 000 0. 00
104. 02000 11. 000 1, 144. 22
0280 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 106. 000 106. 000
LF 0. 000 0. 00
127. 26000 106. 000 13, 489. 56
0285 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,426. 39000 1. 000 4,426. 39
0290 604- 00506 *Inlet Type D (Special) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 675. 38000 1. 000 4,675. 38
0295 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 532. 99000 1. 000 5,532. 99
0300 604-13510 *Inlet Type 13 (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 832. 49000 1. 000 13, 832. 49
0305 604-19010 *Inlet Special (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 532. 99000 1. 000 5,532. 99
0310 605-82100 *Pi pe Edge Drain 60. 000 60. 000
LF 0. 000 0. 00
22. 13000 60. 000 1,327.80
0315 606-00710 *Quardrail Type 7 (Style CA) 436. 000 436. 000
LF 0. 000 0. 00
112. 43000 436. 000 49, 019. 48
0320 606- 01380 Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
780. 16000 1. 000 780. 16
0325 606-01460 Medi an Ter m nal 1. 000 1. 000
EACH 0. 000 0. 00
24,919. 82000 1. 000 24,919. 82



CONTI D C19035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19035-BI D ESTI MATE RUN 12/17/2013
PRQJECT: 1 MD703- 390 ESTI MATE NO 0015 13:15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 607-11580 Fence (Tenporary) 1, 745. 000 1, 745. 000
LF 0. 000 0. 00
4. 64000 1, 745. 000 8, 096. 80
0335 607-60116 16 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
995. 94000 1. 000 995. 94
0340 609-21020 Curb and CGutter Type 2 (Section II-B) 771.000 771.000
LF 0. 000 0. 00
21. 80000 771.000 16, 807. 80
0345 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 0. 000 0.00
218. 00000 0. 000 0. 00
0350 612-00270 *Location Marker (Utility)(Flat Slat) 3. 000 0. 000
EACH 1. 000 116. 19
116. 19000 1. 000 116. 19
0355 613-00200 *2 Inch Electrical Conduit 700. 000 700. 000
LF 0. 000 0.00
15. 81000 700. 000 11, 067. 00
0360 613- 00206 *2 Inch BElectrical Conduit (Bored) 665. 000 665. 000
LF 0. 000 0.00
130. 58000 665. 000 86, 835. 70
0365 613-01200 *2 Inch BElectrical Conduit (Plastic) 844. 000 844.000
LF 0. 000 0. 00
16. 04000 844. 000 13, 537.76
0370 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 50. 000 0. 000
LF 50. 000 498. 00
9. 96000 50. 000 498. 00
0375 613-07023 *Pul | Box (24"x36"x24") 3. 000 3. 000
EACH 0. 000 0.00
1, 189. 59000 3. 000 3,568. 77
0380 613-07060 *Pull Box (18"x30"x18") Deep 3. 000 3. 000
EACH 0. 000 0. 00
1, 045. 74000 3. 000 3,137.22



CONTI D C19035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19035-BI D ESTI MATE RUN 12/17/ 2013
PRQJECT: 1 MD703- 390 ESTI MATE NO 0015 13:15: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 613-10000 *Wring 1. 000 0. 500
LS 0. 400 11, 901. 69
29, 754. 23000 0. 900 26, 778. 81
0390 613-32400 *Light Standard Steel (40 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 290. 28000 1. 000 4,290. 28
0395 613- 33400 *Light Standard Ti nber (40 Foot) 25. 000 25. 000
EACH 0. 000 0. 00
1, 991. 88000 25. 000 49, 797. 00
0400 613-40010 *Li ght Standard Foundati on 1. 000 1. 000
EACH 0. 000 0. 00
1, 167. 47000 1. 000 1,167.47
0405 613-50100 *Li ghting Control Center 2.000 1. 000
EACH 0. 000 0. 00
8, 146. 78000 1. 000 8, 146. 78
0410 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 1.000 547.77
547. 77000 1. 000 547.77
0415 613-70250 *Luni nai re H gh Pressure Sodium (250 Watt) 26. 000 26. 000
EACH 0. 000 0. 00
857. 61000 26. 000 22,297. 86
0420 614-72830 *Communi cati ons Cabi net 2.000 2.000
EACH 0. 000 0. 00
9, 752. 46000 2. 000 19, 504. 92
0425 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
9, 988. 16000 0. 000 0. 00
0430 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 2.000 2.000
EACH 0. 000 0. 00
780. 16000 2. 000 1, 560. 32
0435 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 870. 000 1, 870. 000
LF 0. 000 0. 00
2.21000 1, 870. 000 4,132.70



CONTI D C19035 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQIECT: 1 MD703- 390 ESTI MATE NO 0015 13:15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 614-87015 *Buf fer Tube Fan Qut Kit 2. 000 2.000
EACH 0. 000 0. 00
232.39000 2.000 464.78
0445 614-87320 *Closed Grcuit Tel evision 2.000 2.000
EACH 0. 000 0. 00
10, 291. 38000 2.000 20,582.76
0450 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 1, 233. 86
1, 233. 86000 1. 000 1, 233. 86
0455 614-87364 *Closed Gircuit Television Pole with Lowering Device 1. 500 1. 000
EACH 0. 000 0. 00
22,768. 27000 1. 000 22,768. 27
0460 614-87690 *Et hernet Switch 2. 000 2.000
EACH 0. 000 0. 00
2,557. 36000 2.000 5,114.72
0465 621-00200 *Haul Road 1. 000 1. 000
LS 0. 000 0. 00
186, 239. 12000 1. 000 186, 239. 12
0470 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
51, 698. 70000 1. 000 51, 698. 70
0475 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
136. 25000 0. 000 0. 00
0480 626-00100 *Mobi | i zation (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
993, 815. 13000 1. 000 993, 815. 13
0485 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 900. 00000 1. 000 10, 900. 00
0490 627-00001 *Pavenent Marking Pai nt 170. 070 170. 070
GAL 0. 000 0. 00
44. 49000 170. 070 7,566. 41



CONTI D C19035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQIECT: | MD703- 390 ESTI MATE NO 0015 13: 15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630-00000  *Fl aggi ng 1, 462. 250 1, 462. 250
HOUR 0. 000 0. 00
22. 36000 1, 462. 250 32,695.91
0500 630-00003 *Uni formed Traffic Control 1, 201. 000 1, 201. 000
HOUR 0. 000 0. 00
83. 84000 1, 201. 000 100, 691. 84
0505 630- 00007 *Traffic Control Inspection 16. 000 16. 000
DAY 0. 000 0. 00
195. 64000 16. 000 3,130. 24
0510 630-00011 *Courtesy Vehicle 0. 000 0. 000
DAY 0. 000 0. 00
614. 87000 0. 000 0. 00
0515 630-00012 *Traffic Control Managenent 89. 000 89. 000
DAY 0. 000 0. 00
799. 33000 89. 000 71, 140. 37
0520 630-80001 *Fl ashi ng Beacon (Portabl e) 14. 000 3. 600
EACH 0. 000 0. 00
726. 67000 3. 600 2,616.01
0525 630- 80336 *Barricade (Type 3 M B) (Tenporary) 7. 000 4. 500
EACH 0. 000 0. 00
167. 70000 4. 500 754. 65
0530 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 26.100
EACH 0. 000 0. 00
44. 72000 26.100 1,167.19
0535 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 52. 200
EACH 0. 000 0. 00
44. 72000 52. 200 2,334.38
0540 630-80343 *Construction Traffic Sign (Panel Size C 48. 000 28. 800
EACH 0. 000 0. 00
44. 72000 28. 800 1,287.94
0545 630- 80344 *Construction Traffic Sign (Special) 639. 000 405. 450
SF 0. 000 0. 00

16. 76000 405. 450 6, 795. 34



CONTI D C19035 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: 1 MD703- 390 ESTI MATE NO 0015 13:15: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 630- 80355 *Portabl e Message Sign Panel 7. 000 4.500
EACH 0. 000 0. 00
3,912. 82000 4. 500 17, 607. 69
0555 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 180. 000
EACH 0. 000 0. 00
44. 72000 180. 000 8, 049. 60
0560 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
44. 72000 0. 000 0. 00
0565 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
5, 030. 78000 1. 800 9, 055. 40
0570 630-80369 *Portabl e Variable Speed Limt Sign 0. 000 0. 000
EACH 0. 000 0. 00
5, 030. 76000 0. 000 0. 00
0575 630-80370 Concrete Barrier (Tenporary) 16, 021. 000 10, 378. 800
LF 0. 000 0. 00
9. 09000 10, 378. 800 94, 343. 29
0580 630-80380 *Traffic Cone 200. 000 180. 000
EACH 0. 000 0. 00
11. 18000 180. 000 2,012. 40
0585 630- 80384 *Tubul ar Mar ker 170. 000 144. 000
EACH 0. 000 0. 00
44. 72000 144. 000 6, 439. 68
0590 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
1, 453. 34000 1. 800 2,616.01
0595 630-85010 *| npact Attenuator (Tenporary) 9. 000 7.200
EACH 0. 000 0. 00
2, 669. 55000 7.200 19, 220. 76
0600 630-85041 *Mobi | e Attenuator 137. 000 137. 000
DAY 0. 000 0. 00
547. 79000 137. 000 75, 047. 23



CONTI D C19035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQIECT: | MD703- 390 ESTI MATE NO 0015 13: 15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -10, 535. 480
FA 0. 000 0. 00
1. 00000 -10, 535. 480 -10, 535. 48
0630 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 936. 500
HOUR 0. 000 0. 00
1. 00000 936. 500 936. 50
0635 700- 70034 F/ A OCI P Reporting 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700- 70035 F/A OCI P Safety Conp 1, 875. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70072 F/ A Obtai n Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 2,762.530
F A 0. 000 0. 00
1. 00000 2,762.530 2,762.53
0655 700- 71001 CMEC Shared Rist Contig. Pool 58, 520. 000 58, 520. 000
FA 0. 000 0. 00

1. 00000 58, 520. 000 58, 520. 00



CONTI D C19035 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: 1 MD703- 390 ESTI MATE NO 0015 13:15: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0675 211-01115 Rock Rei nforcenment (Nunmber 10) 365. 000 365. 000
LF 0. 000 0. 00
125. 26000 365. 000 45,719. 90
0680 211-01200 Rock Anchor 550. 000 550. 000
LF 0. 000 0. 00
110. 99000 550. 000 61, 044. 50
0811 900- 00006 Added Item (Dol lar)/ Price Reduction Concrete Strength 0. 000 -561. 240
Bridge Rail Ty 10M
DOL 0. 000 0. 00
1. 00000 -561. 240 -561. 24
CAT 0200 CURRENT AMI  $ 5,927,929.53 % 38,857.82$% 5,748,771.40
CAT NOO300 DETOUR BRI DGE
0665 202- 00460 Renoval of Portions of Present Structure (O ass 3) 4. 000 4. 000
SY 0. 000 0. 00
1, 098. 47000 4. 000 4,393. 88
0670 202- 00500 Renoval of Portions of Present Structure 2.000 2. 000
EACH 0. 000 0. 00
1, 448. 22000 2.000 2,896. 44
0685 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 88. 000 0. 000
TON 0. 000 0. 00
92. 24000 0. 000 0. 00
0690 420- 00500 *CGeotextil e (Paving) 76. 000 0. 000
SY 0. 000 0. 00
7.12000 0. 000 0. 00
0695 509- 00000 *Structural Steel 4, 555. 000 4, 555. 000
LB 0. 000 0. 00
6. 80000 4, 555. 000 30, 974. 00
0700 513-00608 Bridge Drain (8 Inch) 2. 000 0. 000
EACH 0. 000 0. 00
1, 875. 26000 0. 000 0. 00
0705 515-00120 *Wat er proof i ng ( Menbrane) 528. 000 528. 000
SY 0. 000 0. 00
15. 81000 528. 000 8, 347. 68




CONTI D C19035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQIECT: | MD703- 390 ESTI MATE NO 0015 13: 15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 DETOUR BRI DGE

0710 515-00400 *Concrete Seal er 325. 000 0. 000
SY 0. 000 0. 00
8. 01000 0. 000 0.00
0715 515-00410 *Concrete Sealer (CalciumNitrite) 325. 000 325. 000
SY 0. 000 0. 00
35. 53000 325. 000 11,547.25
0720 602-00000 *Rei nf orcing Steel 605. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 73,758.11 % 0.00$ 58, 159. 25

CAT NOO301 BRIDGE F-15-BR

0725 206- 00000 *Structure Excavation 4, 549. 000 4, 549. 000
CY 0. 000 0. 00
18. 81000 4,549. 000 85, 566. 69
0730 206-00100 *Structure Backfill (dass 1) 1, 144. 000 1, 144. 000
CcY 0. 000 0. 00
19. 91000 1, 144. 000 22,777.04
0735 206- 00360 *Mechani cal Rei nforcenent of Soil 944. 000 944. 000
CcY 0. 000 0. 00
29. 70000 944. 000 28, 036. 80
0740 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
87, 297. 21000 1. 000 87,297.21
0745 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
25, 035. 90000 0. 000 0. 00
0750 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 342. 000 342. 000
TON 0. 000 0. 00
92. 24000 342. 000 31, 546. 08
0755 503- 00060 *Drilled Caisson (60 Inch) 89. 600 89. 600
LF 0. 000 0. 00

1, 988. 16000 89. 600 178, 139. 14
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PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQIECT: | MD703- 390 ESTI MATE NO 0015 13: 15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRIDGE F-15-BR

0760 503-01080 *Mcropile (8 Inch) 867. 100 867. 100
LF 0. 000 0. 00
143. 77000 867. 100 124, 662. 97
0765 503- 02000 *Verification Test Pile 2.000 2.000
EACH 0. 000 0. 00
18, 524. 26000 2.000 37,048.52
0770 509- 08100 *Provi de Tenporary Support 1. 000 1. 000
LS 0. 000 0. 00
135, 529. 35000 1. 000 135, 529. 35
0775 515-00120 *\Wat er proofing (Menbrane) 1, 944. 000 1, 944. 000
SY 0. 000 0. 00
15. 81000 1, 944. 000 30, 734. 64
0780 518-01004 Bri dge Expansion Device (0-4 Inch) 118. 000 118. 000
LF 0. 000 0. 00
206. 97000 118. 000 24, 422. 46
0785 601- 03040 *Concrete Oass D (Bridge) 1, 049. 000 1, 049. 000
CcY 0. 000 0. 00
538. 95000 1, 049. 000 565, 358. 55
0790 601- 25735 Precast Concrete Deck Panel (3.5 Inch) 1, 052. 000 1, 052. 000
SY 0. 000 0. 00
116. 19000 1, 052. 000 122, 231. 88
0790 MATERI AL ALLOMNCE Precast Concrete Deck Panels (3.5 0. 000
I nch
) SY 0. 000 0. 00
116. 19000 0. 000 0. 00
0795 601- 40300 *Structural Concrete Coating 3, 800. 000 0. 000
SY 3, 800. 000 38, 038. 00
10. 01000 3, 800. 000 38, 038. 00
0800 602-00020 *Rei nforcing Steel (Epoxy Coated) 219, 900. 000 219, 900. 000
LB 0. 000 0. 00
1.12000 219, 900. 000 246, 288. 00
0805 606-10700 *Bridge Rail Type 7 377.000 377.000
LF 0. 000 0. 00

95. 42000 377.000 35, 973. 34



CONTI D C19035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQIECT: | MD703- 390 ESTI MATE NO 0015 13: 15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRIDGE F-15-BR

0810 606-11030 *Bridge Rail Type 10M 350. 000 350. 000
LF 0. 000 0. 00
141. 60000 350. 000 49, 560. 00
0815 618-00003 *Prestressing Steel 306. 000 306. 000
MKFT 0. 000 0. 00
212. 83000 306. 000 65, 125. 98
0820 618-00184 Prestressed Concrete | (BT84) 1, 459. 000 1, 459. 000
LF 0. 000 0. 00
234. 75000 1, 459. 000 342, 500. 25
0820 MATERI AL ALLOMNCE Prestressed Concrete | (BT84) 0. 000
LF 0. 000 0. 00
234. 75000 0. 000 0. 00
0826 700-70034 F/ A Mass Concrete Anal ysis 15, 101. 950 15, 101. 950
F A 0. 000 0. 00
1. 00000 15, 101. 950 15, 101. 95

CAT 0301 CURRENT AMI  $ 2,290,974.75 % 38,038.00% 2, 265,938.85
CAT NO0302 RETAINING WALLS F, FF, K

0830 203-01525 *Backhoe (Special) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 99000 0. 000 0. 00
0835 203-01582 *Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 66000 0. 000 0. 00
0840 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
51. 50000 0. 000 0. 00
0845 206- 00000 *Structure Excavation 3, 803. 000 3, 803. 000
CY 0. 000 0. 00
18. 81000 3, 803. 000 71,534. 43
0850 206- 00100 *Structure Backfill (dass 1) 3,111. 000 3,111. 000
CY 0. 000 0. 00

19. 91000 3,111. 000 61, 940. 01
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PON: 19035- BI D ESTI MATE RUN 12/ 17/ 2013
PRQIECT: | MD703- 390 ESTI MATE NO 0015 13: 15: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 RETAINING WALLS F, FF, K

0855 206- 00360 *Mechani cal Rei nforcenent of Soil 111. 000 0. 000
CY 0. 000 0. 00
29. 70000 0. 000 0. 00
0860 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
17, 627. 32000 1. 000 17, 627. 32
0865 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
5,474. 33000 1. 000 5,474.33
0870 211-01111 Rock Rei nforcenment (Dowel s) 0. 000 0. 000
LF 0. 000 0. 00
66. 52000 0. 000 0. 00
0875 420- 00000 Ceonenbr ane 181. 000 0. 000
SY 0. 000 0. 00
13. 08000 0. 000 0. 00
0880 504-04440  *Facing (Special) 374. 000 374. 000
SF 0. 000 0. 00
77.58000 374.000 29, 014.92
0885 504-06310 *Gound Nail (10 Foot) 40. 000 40. 000
EACH 0. 000 0. 00
453. 43000 40. 000 18, 137. 20
0890 504-06315 *Gound Nail (15 Foot) 155. 000 155. 000
EACH 0. 000 0. 00
651. 57000 155. 000 100, 993. 35
0895 506-00212 *Riprap (12 Inch) 0. 000 0. 000
CY 0. 000 0. 00
97. 86000 0. 000 0. 00
0900 514-00200 Pedestrian Railing (Steel) 326. 000 326. 000
LF 0. 000 0. 00
144. 48000 326. 000 47, 100. 48
0905 601- 03050 *Concrete Cass D (Vall) 413. 850 413. 850
CY 0. 000 0. 00

742. 68000 413. 850 307, 358. 12
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PCN: 19035-BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: 1 MD703- 390 ESTI MATE NO 0015 13:15: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO302 RETAINING WALLS F, FF, K
0910 601-40300 *Structural Concrete Coating 625. 000 625. 000
SY 0. 000 0. 00
10. 01000 625. 000 6, 256. 25
0915 602- 00000 *Rei nforcing Steel 40, 966. 000 40, 966. 000
LB 0. 000 0. 00
0. 97000 40, 966. 000 39, 737.02
0920 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 800. 000 4, 800. 000
LB 0. 000 0. 00
1.12000 4, 800. 000 5, 376. 00
0925 605- 00060 *6 Inch Perforated Pipe Underdrain 389. 000 389. 000
LF 0. 000 0. 00
22.13000 389. 000 8, 608. 57
0930 605-83001 *CGeoconposite Drain w thout Pipe 110. 000 110. 000
SY 0. 000 0. 00
13. 08000 110. 000 1, 438. 80
0935 605- 84000 *Subsurface Drain Qutlet 21.000 21.000
LF 0. 000 0. 00
32. 70000 21.000 686. 70
0940 641-10000 *Shotcrete 421. 000 421. 000
SY 0. 000 0. 00
243. 30000 421. 000 102, 429. 30
CAT 0302 CURRENT AMI $ 829, 376.98 $ 0.00% 823, 712. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0945 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 197. 10000 1. 000 42,197. 10
0950 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
256. 35000 2.000 512.70
CAT 0400 CURRENT AMI  $ 42,709.80 $ 0.00% 42,709. 80
PRQIECT TOTAL CURRENT AMI $ 9,164,749.17 $ 76,895.82% 8,939,292.10




